

Test Plan Document

Project Name

Learning Management System (LMS)

Document Version

1.0

Prepared By

QA Engineer

Date

DD-MM-YYYY

1. Purpose

The purpose of this Test Plan is to define the scope, objectives, resources, schedule, deliverables, and testing activities required for validating the Learning Management System (LMS).

2. Project Overview

The LMS application allows:

- Students to register and login
- Search and enroll in courses
- Track learning progress
- Download certificates

The system also allows:

- Instructors to create courses
 - Administrators to manage users
-

3. Test Objectives

The testing objectives are:

- Verify all business requirements are implemented correctly.
 - Identify defects before production release.
 - Ensure application functionality meets user expectations.
 - Verify integration between LMS modules.
 - Validate business rules and workflows.
-

4. Scope

In Scope

Student Module

- Registration
- Login
- Forgot Password
- Course Search
- Course Enrollment
- Dashboard
- Progress Tracking
- Certificate Download

Instructor Module

- Course Creation
- Course Publishing

Admin Module

- User Management
-

Out of Scope

- Mobile Application Testing
 - Performance Testing
 - Load Testing
 - Security Testing
 - Third-Party Payment Gateway Testing
-

5. Requirements Covered

Requirement ID	Requirement
R1	Student Registration
R2	Student Login
R3	Forgot Password
R4	Course Search
R5	Course Enrollment
R6	Course Dashboard
R7	Course Progress Tracking
R8	Certificate Download
R9	Instructor Course Creation
R10	Admin User Management

6. Testing Approach

The following testing activities will be performed:

Requirement Analysis

- Review requirements
- Identify gaps
- Raise clarification questions

Test Design

- Create test scenarios
- Create test cases
- Prepare test data
- Create RTM

Test Execution

- Execute test cases
- Capture results
- Log defects

Defect Management

- Report defects
- Retest fixed defects
- Perform regression testing

Test Closure

- Prepare Test Summary Report
 - Collect testing metrics
-

7. Test Deliverables

The following documents will be produced:

Deliverable	Status
BRD	Available
Requirement Clarification Log	To Be Created
Requirement Review Notes	To Be Created
Test Strategy	To Be Created
Test Plan	To Be Created
Test Scenarios	To Be Created
Test Cases	To Be Created
RTM	To Be Created
Test Execution Report	To Be Created
Defect Log	To Be Created
Test Summary Report	To Be Created

8. Test Environment

Hardware

- Laptop/Desktop

Operating System

- Windows 11

Browsers

- Google Chrome
- Microsoft Edge

Application Environment

- LMS Test Environment
-

9. Roles and Responsibilities

Role	Responsibility
Business Analyst	Requirement gathering
Developer	Application development
QA Engineer	Test planning, execution and defect reporting
Project Manager	Project coordination
Stakeholders	Requirement approval and UAT

10. Test Schedule

Activity	Duration
Requirement Review	2 Days
Test Planning	1 Day
Test Scenario Creation	2 Days
Test Case Creation	3 Days
RTM Preparation	1 Day
Test Execution	5 Days
Defect Retesting	2 Days

Regression Testing 2 Days

Test Closure 1 Day

11. Entry Criteria

Testing will start when:

- Requirements are approved
 - Test environment is available
 - Test data is prepared
 - Build is deployed successfully
-

12. Suspension Criteria

Testing may be suspended if:

- Environment is unavailable
 - Application build is unstable
 - Critical functionality is blocked
-

13. Exit Criteria

Testing will be completed when:

- 100% planned test cases are executed
 - All Critical defects are closed
 - No unresolved High severity defects remain
 - Test Summary Report is approved
-

14. Defect Management Process

Defect lifecycle:

New → Assigned → Open → Fixed → Retest → Closed

Additional statuses:

- Rejected

- Duplicate
- Deferred

Defects will be classified based on:

Severity

- Critical
- High
- Medium
- Low

Priority

- High
 - Medium
 - Low
-

15. Risks and Assumptions

Risks

Risk	Impact
Requirement changes	High
Delayed builds	Medium
Environment issues	High
Incomplete test data	Medium

Assumptions

- Requirements are approved.
 - The test environment is stable.
 - Necessary stakeholders are available.
-

16. Test Closure Deliverables

At project completion, the following documents will be submitted:

- Test Execution Report

- Defect Summary Report
 - Test Metrics
 - Test Summary Report
 - Project Sign-Off
-

Approval

This Test Plan serves as the official testing plan for the LMS project and will be used as the baseline for all testing activities.